

Timeline to accomplish the MI-SPI 2.0 Collective Collection

Updated 27 February 2019

13 September 2018	MI-SPI Membership Meeting
1 November 2018	Committed Interest notification due to MCLS
1 December 2018	Estimated sizes of monograph collections to be contributed due to SCS
1 February 2019	SCS/OCLC pricing due to MCLS
Mid-March 2019	MCLS distributes estimated costs to MI-SPI committed interest libraries
Early April 2019	Commitment to participate (MOU) distributed to members
Mid-April 2019	Deadline for all MI-SPI MOUs to be signed and on file at MCLS;
1 May 2019	Library Data and Cataloging questionnaires distributed to members
15 May 2019	Deadline for all Library Data and Cataloging questionnaires submitted to SCS
June – Aug. 2019	MI-SPI members extract collection data and send to SCS
15 Sept. 2019	Deadline for all MI-SPI members' collection data files to be submitted to SCS
Sept. – Dec. 2019	SCS compiles MI-SPI members' files
Jan. – Feb. 2020	SCS analysis completed; retention assignments completed and shared with MI-SPI members