

## Timeline to accomplish the MI-SPI 2.0 Collective Collection

Updated February 2020

- |                           |   |
|---------------------------|---|
| <b>13 September 2018</b>  | MI-SPI Membership Meeting   |
| <b>1 November 2018</b>    | Committed Interest notification due to MCLS   |
| <b>1 December 2018</b>    | Estimated sizes of monograph collections to be contributed due to SCS                             |
| <b>1 February 2019</b>    | SCS/OCLC pricing due to MCLS  |
| <b>Mid-March 2019</b>     | MCLS distributes estimated costs to MI-SPI committed interest libraries                           |
| <b>Early April 2019</b>   | Commitment to participate (MOU) distributed to members  |
| <b>Mid-April 2019</b>     | Deadline for all MI-SPI MOUs to be signed and on file at MCLS;                                    |
| <b>1 May 2019</b>         | Library Data and Cataloging questionnaires distributed to members                                 |
| <b>15 May 2019</b>        | Deadline for all Library Data and Cataloging questionnaires submitted to SCS                      |
| <b>June – Aug. 2019</b>   | MI-SPI members extract collection data and send to SCS  |
| <b>*15 Sept. 2019</b>     | Deadline for all MI-SPI members' collection data files to be submitted to SCS <b>(Dec. 2019)</b>  |
| <b>*Sept. – Dec. 2019</b> | SCS compiles MI-SPI members' files <b>(Jan-March 2020)</b>  |
| <b>*Jan. – Feb. 2020</b>  | SCS analysis completed; retention assignments completed & shared with MI-SPI members (March 2020) |

*\*\*indicates revised date, 2/2020*